SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:25PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 066 Const Calendar Day: 849 Date: 05-Jan-2012  Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM Below 40 12PM 40-50 4PM 40 - 50
Precipitation Condition SUNNY
Working Day If no, explain:

Diary: Dispute
Cable Hauling

Field Work:

- Welder seen torching a bolt hole on a temporary plate on the catwalk.

- Installed PWS clamp to strand # 1.

- Come-along were installed on one end of the PWS clamp and to a hook on the temporary plate on the
catwalk. Workers prepping to adjust strand # 1 on the West End.

- A plate was removed that was connected to a jack near the North Deviation Saddle (See attached
pictures). The rod attached to this plate was bent before the plate was removed.

[]

Wire repair by splice:
- Workers measured the splice wire to be installed to 35' and CT confirmed the measurement. Workers
made a splice cut of 15' - 15' - 5' on the 35’ splice wire.

Workers worked a 10 hour shift.

Survey:

- CT survey elevations of strand # 1 on side and main span. | and a surveyor were in charge of holding
the rod/prism (south main & side span) and communicating with Matt Bruce (CT) who was on the Deck
with the total station to shoot elevations.

- Initial temperature of steel | recorded on the main span of strand # 1 was 40.5 degrees F, however, on
the reading | got on the side span was 47 degrees F. Temperature reading on the main span was

incorrect. Roman verified the temperature of the side span on the north cable to be about 48 degrees F.

Office Work:
- Attended meeting with ABF to discuss concerns either addressed or not addressed in the field regarding
hauling and floating of the first couple strands.

Hours Worked: 17 Hours total including 9 hours overtime.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 []
Ironworker JNM MICHAEL PORTILLO 0.00 0.00 0.00 0.00 []
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 066  Date: 05-Jan-2012
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 |:|
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSEPH STONE 0.00 0.00 0.00 0.00 D
Attachment

[ ]
ﬁ; ddrRptbyBiditem

North Dev. Saddle - Jacking plate with damaged rod being removed

Prepping to torch balt hole in temorary plate

Installing clamp on strand # 2 in the south deviation saddle
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 066  Date: 05-Jan-2012  Thursday

North Dev. Saddle - Splicing Wire on Strand # 2 seeing that a wire
broke during hauling

Torching bolt in temporary plate

North Dev. Saddle - Jacking plate with damaged rod being removed
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